

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Last Updated On	21-Dec-22	Contract No. :	2021-4088	Created Date :	20-Dec-22
		Contractor :	Aecon Construction and Materials Limited	Created by :	Shawn Hall
		Region :	Eastern	Highway :	401 & 137

Description : Culvert Replacement and Rehabilitation at Highway 401 and Highway 137 Interchange

Record ID : 2021-4088-CSP-1

Culvert Replacement and Rehabilitation at Highway 401 and Highway 137 Interchange

was substantially performed on 28 Oct 22

Recommended by:	Shawn Hall	20-Dec-22
	Contract Administrator	Date Recommended
Approved by:	Frank Pinder	21-Dec-22
	Area Contracts Engineer	Date Certified

County/District/Regional/ Municipality/Town/City in which the Work is located : Township of Leeds and the Thousand Islands

Location : HWY. 401 & 137
Highway 401 and Highway 137 Interchange

Name of Owner : Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.
Ministry of Transportation

Address for Service (fill in with address of MTO office administering the contract): 347 Preston Street, 4th Floor Ottawa Ontario K1S 3J4

Name of Contractor : Aecon Construction and Materials Limited

Address for Service: 20 Carlson Court, Ste 105 Toronto Ontario M9W 7K6

Office to which claim for lien must be given to preserve lien:

Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5

This notice published in Daily Commercial News of :

Workflow History

Status	Pending On Role(s)	Date	Action	Action User ID	Action User Name	Action Date	Due Date Override
Draft	External SP CA - RRA, Super User	20-Dec-22	Submit	HallSh1	Shawn Hall	20-Dec-22	20-Dec-22
Notes :							
Review	CSA	20-Dec-22	Submit	HallSh	Shawn Hall	20-Dec-22	20-Dec-22
Notes :							

CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	Area Contract Engineer, TSS	20-Dec-22	Submit	PindeFr	Frank Pinder	21-Dec-22	20-Dec-22
Notes :							
Review	External SP Contractor - RRA	21-Dec-22					21-Dec-22
Notes :							