

January 9, 2023

File: T04-2020-190T

Primrose Contracting (Ontario) Inc.
P.O. Box 400
Schomberg, ON L0G 1T0

Attention: John Rae, C.Tech

**Re: John Rae, C. Tech
Contract: 2020-190T
Substantial Performance**

Please find enclosed the above noted certificate which confirms that Contract 2020-190T is now substantially performed.

In accordance with the Construction Act, holdback monies may be reduced 60 days after publication of the certificate in a construction trade newspaper. The release of the holdback monies may be contingent on the resolution of all outstanding deficiencies. Also, prior to release of the holdback we will require:

- Proof of publication of the Certificate;
- A Statutory Declaration regarding payment of accounts; and,
- A Workplace Safety and Insurance Board Clearance Certificate.

Should there be any questions, please do not hesitate to contact the undersigned.

Yours truly,

A handwritten signature in blue ink that reads "Aaron Toth".

[Aaron Toth \(Jan 9, 2023 14:07 EST\)](#)

Aaron Toth, P. Eng.
Engineering Project Manager

/sm

cc: B. Kelly, Performance Analyst
S. Moffatt, Tangible Capital Analyst
Adam Kiley P. Eng., Manager of Linear Infrastructure Projects

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT
Construction Act

City of Barrie

(County/District/Regional Municipality/Town/City in which premises are situated)

Bell Farm Road between St. Vincent Street and Duckworth Street

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Road reconstruction of Bell Farm Road between St. Vincent Street and Duckworth Street including 300mm diameter watermain, with associated services, storm sewer (various sizes), road reconstruction and landscaping.

(short description of the improvement)

to the above premises was substantially performed on Monday, January 9, 2023

(date substantially performed)

Date certificate signed: Click or tap to enter a date.

Aaron Toth

Aaron Toth (Jan 9, 2023 14:07 EST)

Click or tap here to enter text.

(payment certifier where there is one)

Click or tap here to enter text.

(owner and contractor, where there is no payment certifier)

Name of owner: City of Barrie

Address for service: Bell Farm Road

Name of contractor: Primrose Contracting (Ontario) Inc.

Address for service: Bell Farm Road

Name of payment certifier (where applicable): Click or tap here to enter text.

Address: Click or tap here to enter text.

(Use A or B, whichever is appropriate)

- ☐ A. Identification of premises for preservation of liens:

Click or tap here to enter text.

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

- ☒ B. Office to which claim for lien must be given to preserve lien:

City of Barrie Clerks Office, 70 Collier St, Barrie, ON L4M 4T5

(if the lien does not attach to the premises, a concise description of the premises, including addresses,
and the name and address of the person or body to whom the claim for lien must be given)

T04-2020-190T - 20230109 Bell Farm Road - Substantial Performance Stage 3

Final Audit Report

2023-01-09

Created:	2023-01-09
By:	Sheila MacDonald (sheila.macdonald@barrie.ca)
Status:	Signed
Transaction ID:	CBJCHBCAABAAAJ04h0me5lO9B2AhkFnmRSy1Wn-v5wIE

"T04-2020-190T - 20230109 Bell Farm Road - Substantial Performance Stage 3" History

-  Document created by Sheila MacDonald (sheila.macdonald@barrie.ca)
2023-01-09 - 7:03:19 PM GMT- IP address: 204.225.69.254
-  Document emailed to aaron.toth@barrie.ca for signature
2023-01-09 - 7:03:51 PM GMT
-  Email viewed by aaron.toth@barrie.ca
2023-01-09 - 7:07:12 PM GMT- IP address: 104.47.75.254
-  Signer aaron.toth@barrie.ca entered name at signing as Aaron Toth
2023-01-09 - 7:07:24 PM GMT- IP address: 204.225.69.254
-  Document e-signed by Aaron Toth (aaron.toth@barrie.ca)
Signature Date: 2023-01-09 - 7:07:26 PM GMT - Time Source: server- IP address: 204.225.69.254
-  Agreement completed.
2023-01-09 - 7:07:26 PM GMT