



January 5, 2023

M & G Fencing Inc.
826 Bruno Street
Azilda, ON P0M 1B0
705-983-4411

Dear Sir/Madam:

Re: Contract No. ENG20-33
Guide Rail Replacement
Various Locations

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, you are required to perform the following:

- 1) Publish a copy of the certificate in the manner set out in the regulations. Please provide CGS with confirmation of the publication along with a current Certificate of Clearance from the Workplace Safety and Insurance Board and a Statutory Declaration stating that all liens and liabilities have been paid.
- 2) Your Construction holdback can be released after 60 days from date of publication.

Yours truly,

A handwritten signature in blue ink, appearing to read 'Miranda Edwards'.

Miranda Edwards,
CGS Project Manager

ME/ vcj
att.

C.C.

Joe Rocca	Luciano Valle	Dave Barrett
Miranda Edwards	Shawn Hinton	Sarah Deadman
		Kelly VanAllen



SUBSTANTIAL PERFORMANCE CERTIFICATE
CITY OF GREATER SUDBURY

CONTRACT No.:	ENG20-33
CONTRACT TITLE:	Guide Rail Replacement
CONTRACT LOCATION:	Various Locations

This is to certify that the above noted contract was substantially performed on: <u>January 5, 2022</u> <u>month/day/year</u> (date substantially performed)	
 Shawn Hinton, Construction Services Co-Ordinator City of Greater Sudbury Corporation / Consultant Name	<u>January 4, 2023</u> (date certificate signed)
 Miranda Edwards, CGS Project Manager	<u>January 5, 2023</u> (date certificate signed)

Name of Owner and Address for Service
THE CITY OF GREATER SUDBURY P.O. Box 5000, Station "A" Sudbury, ON P3A 5P3

Name of Contractor and Address for Service
M & G Fencing Inc. 826 Bruno Street Azilda, ON P0M 1B0 705-983-4411

Office to which claim for lien and affidavit must be given to preserve lien:
--

