



This is to certify that Contract # 2020-04 for the following:

2004-0056 In-Scope:

Change Order 2004-0056-001 Install 3 entrance culverts at St. Gregory's School

Change Order 2004-0056-002 Replace entrance culvert in Feronia

Change Order 2004-0056-003 Replace entrance culvert Allen's Rd.

Change Order 2004-0056-004 Replace entrance culvert at Farmer's Rd.

Change Order 2004-0056-005 Additional Shouldering Hwy 17 Eastbound

Change Order 2004-0056-006 Replace entrance culvert at Farley's Patrol Yard

Change Order 2004-0056-007 Replace 15 LED luminaires on Hwy 11/17 at Algonquin

was substantially performed on: 02/08/2023

Recommended by: _____
Contract Administrator

02/14/2023
Date Recommended

Approved by: _____
(payment certifier) Head Maintenance

Insert Date
Date Certified

437 McKeown Ave. North Bay, ON P1B 9E4
Address

North Bay
County/District/Regional Municipality/Town/City in which the Work is located

CDMC Contract Area
street address and city, town, etc. If no street address, the work location as described in the executed contract

Name of Owner: Her Majesty The Queen in Right of Ontario as represented by the
Minister of Transportation

Address for Service: Ministry of Transportation
437 McKeown Ave. North Bay, ON P1B 9E4

Name of Contractor: **Fowler Construction Company Ltd.**

Address for Service: **P.O. Box 630, 1206 Rosewarne Drive, Bracebridge, ON P1L 1T9**

Office to which claim for lien must be given to preserve lien:

Ministry of Transportation of Ontario
Director, Legal Services Branch
125 Sir William Hearst Avenue, 1st Floor
Downsview, Ontario
M3M 0B5

This notice published in the *Daily Commercial News* **on:** Insert Date

Distribution: 1) Contractor
2) Contract Administrator (file)
3) Team Lead, Contract Tendering – Contract Management Office, St. Catharines
4) Construction Management Office