

File: T06-2021-088T

June 21, 2023

Regional Signs Inc.
332 Glover Road
Stoney Creek, ON L8E 5M3

Attention: Karl Murray

**Re: Asphalt Pavement Crack Sealing Services
Contract: 2021-088T
Substantial Performance Certificate**

Please find enclosed the above noted certificate which confirms that Contract 2021-088T is now substantially performed.

In accordance with the Construction Act, holdback monies may be reduced 60 days after publication of the certificate in a construction trade newspaper. The release of the holdback monies may be contingent on the resolution of all outstanding deficiencies. Also, prior to release of the holdback we will require:

- Proof of publication of the Certificate;
- A Statutory Declaration regarding payment of accounts; and,
- A Workplace Safety and Insurance Board Clearance Certificate.

In accordance with the Contract, Warranty holdback shall be released 24 months after Substantial Performance has been issued. The release of the holdback monies may be contingent on the resolution of all outstanding deficiencies. Also, prior to release of the warranty holdback we will require:

- A Release from all further claims relating to the contract;

Should there be any questions, please do not hesitate to contact the undersigned.

Yours truly,

A handwritten signature in blue ink that reads "Craig Thompson".

Craig Thompson (Jun 21, 2023 11:33 EDT)

Craig Thompson, Engineering Contract Administrator

CT/nm

cc: B. Kelly, Performance Analyst
S. Moffatt, Tangible Capital Analyst
A. Kiley, Manager of Linear Infrastructure Projects
C. McIlwee, Engineering Inspector

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT
Construction Act

City of Barrie – County of Simcoe

(County/District/Regional Municipality/Town/City in which premises are situated)

City of Barrie Contract 2021-088T

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:
Asphalt Pavement Crack Sealing Services for 2023 has been completed.

Work remaining:
None

(short description of the improvement)

to the above premises was substantially performed on Tuesday, June 20, 2023

(date substantially performed)

Date certificate signed: Wednesday, June 21, 2023

Craig Thompson

Craig Thompson (Jun 21, 2023 11:33 EDT)

Craig Thompson, Engineering Contract Administrator

(payment certifier where there is one)

Click or tap here to enter text.

(owner and contractor, where there is no payment certifier)

Name of owner: Corporation of the City of Barrie

Address for service: P.O. Box 400, Barrie, ON L4M 4T5

Name of contractor: Regional Signs Inc.

Address for service: 332 Glover Road, Stoney Creek, ON, L8E 5M3

Name of payment certifier (where applicable): Corporation of the City of Barrie

Address: P.O. Box 400, Barrie, ON L4M 4T5

(Use A or B, whichever is appropriate)

☐ A. Identification of premises for preservation of liens:

Click or tap here to enter text.

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

☒ B. Office to which claim for lien must be given to preserve lien:

Clerk's Department, City of Barrie, P.O. Box 400, Barrie, ON L4M 4T5

(if the lien does not attach to the premises, a concise description of the premises, including addresses,
and the name and address of the person or body to whom the claim for lien must be given)

T06-2021-088T - Substantial Performance

Final Audit Report

2023-06-22

Created:	2023-06-22
By:	Nancy Marcello (nancy.marcello@barrie.ca)
Status:	Signed
Transaction ID:	CBJCHBCAABAA41mTxpY3az8nsyl6IEuiwys25T6739SK

"T06-2021-088T - Substantial Performance" History

-  Document created by Nancy Marcello (nancy.marcello@barrie.ca)
2023-06-22 - 1:18:45 PM GMT
-  Document emailed to craig.thompson@barrie.ca for signature
2023-06-22 - 1:19:56 PM GMT
-  Email viewed by craig.thompson@barrie.ca
2023-06-22 - 3:32:41 PM GMT
-  Signer craig.thompson@barrie.ca entered name at signing as Craig Thompson
2023-06-22 - 3:33:06 PM GMT
-  Document e-signed by Craig Thompson (craig.thompson@barrie.ca)
Signature Date: 2023-06-22 - 3:33:08 PM GMT - Time Source: server
-  Agreement completed.
2023-06-22 - 3:33:08 PM GMT