CERTIFICATE OF CONTRACT SUBSTANTIAL PERFORMANCE UNDER SECTION 32 OF THE CONSTRUCTION LIEN ACT, R.S.O. 1990 FOR THE CITY OF HAMILTON

This is to Certify that Contract No. C15-63-22(H) for the following Improvements:

Kirby Avenue: Highway No. 8 to east end; Hunts Drive: Kirby Avenue to east end: Road re-surfacing, curb replacement and associated works in the City of Hamilton

Was SUBSTANTIALLY performed on: June 23, 2023

Date Certificate Signed: June 26, 2023

By: Jeff Rowen, C.E.T., rcca

(Print)

NAME OF OWNER: THE CITY OF HAMILTON

ADDRESS FOR SERVICE: 100 King St W, Suite 200, Hamilton, ON L8R 2K3

NAME OF CONTRACTOR: GIP Paving Inc.

ADDRESS FOR SERVICE: 949 Wilson Ave, Toronto ON M3K 1G2

NAME OF PAYMENT CERTIFIER: Jeff Rowen, C.E.T., rcca

TITLE OF PAYMENT CERTIFIER: Project Manager

SIGNATURE OF PAYMENT CERTIFIER:

ADDRESS FOR SERVICE: 77 James St. N., Suite 320, Hamilton, Ontario, L8R 2K3

(Use A or B, whichever is appropriate)

A) IDENTIFICATION OF PREMISES FOR PRESERVATION OF LIENS:

B) OFFICE TO WHICH CLAIM FOR LIEN AND AFFIDAVIT MUST BE GIVEN TO PRESERVE LIEN:

City Clerk's Department

71 Main Street West, Hamilton, Ontario L8P 4Y5

(Where Liens Do not Attach to Premises)

JR:amg



100 King St. W Suite 200
Hamilton ON Canada L8R 2k3
www.hamilton.ca

Engineering Services Division – Construction Section 905-546-4313 (Telephone) ~ 905-546-2463 (Facsimile)

June 26, 2023

GIP Paving Inc. 949 Wilson Ave Toronto, Ontario M3K 1G2

Attention: Mr. Mike Luongo

Dear Sir:

SUBSTANTIAL COMPLETION

Contract C15-63-22(H)

Kirby Avenue: Highway No. 8 to east end; Hunts Drive: Kirby Avenue to east end: Road re-surfacing, curb replacement and associated works in the City of Hamilton

Please find enclosed the City of Hamilton's Certificate of Substantial Performance for the above noted contract.

Release of Holdback will be initiated following the submission of proof of advertisement in the Daily Commercial News, a WSIB clearance certificate, a statutory declaration and a sworn statement confirming that the contractor and its sub-contractors are in compliance with the City's Fair Wage Policy and Fair Wage Schedule, and initial deficiency correction has been completed / verified

Jeff Rowen, C.E.T., rcca

Project Manager, Construction Section

Engineering Services Division

City of Hamilton, Public Works Department

cc: Financial Assistant, Corporate Services

Peter Adetoye, Risk Management constructionservices@hamilton.ca