

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

Angle Inlet Bay First Nation, Ontario

(County/District/Regional Municipality/Town/City in which premises are situated)

Angle Inlet Bay First Nation, Ontario

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Water Treatment Plant Upgrade

(short description of the improvement)

to the above premises was substantially performed on June 27, 2023
(date substantially performed)

Date certificate signed: July 6, 2023

J R Cousin Consultants Ltd.

(payment certifier where there is one)

(owner and contractor, where there is no payment certifier)

Name of owner: Northwest Angle 33 First Nation

Address for service: 1490 Main St Kenora, ON P9N3X7

Name of contractor: A.D. Hanslip Ltd

Address for service: 2-3014 Henderson Hwy East St Paul, MB R2E0H9

Name of payment certifier (where applicable): J R Cousin Consultants Ltd

Address: 91A Scurfield Blvd. Winnipeg, MB R3Y1G4

(Use A or B, whichever is appropriate)

☐ A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

☐ B. Office to which claim for lien must be given to preserve lien:

Northwest Angle 33 First Nation

(if the lien does not attach to the premises, the name and address of the person or body to whom the claim for lien must be given)



COMPLETION CERTIFICATE

Project No:	JRCC: N-749.02 ISC: ARK50	Owner:	Northwest Angle 33 First Nation		
Project Name:	Angle Inlet Water System	Contractor:	A.D. Hanslip Ltd.		
Date of Interim Completion:		End of Warranty Date:			
2023-06-27		2024-06-27			
Inspected by:		Date of Inspection:			
David Kelly		2023-06-26			
Summary List of Defective and/or Deficient Work		Estimated Value	Completion Due Date	Date Work Accepted	Accepted by
	See the attached detailed deficiency list for full description of items. Penn-co's contract is Time and Materials, thus there is no estimated value of deficiencies required.				
1	Complete fine grading, topsoil, and seeding around WTP, septic tank and reject tank.	-	2023-08-27		
3	Complete the WTP access road construction and the access road ditches.	-	2023-08-27		
7	Complete seeding for all areas in	-	2023-08-27		
9	Install 1 water treatment plant intake sign.	-	2023-08-27		
Total Value of Deficiencies		\$ -			

Contractor

Date

Engineer

Date

David Kelly

July 6, 2023