FORM 9 CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

City of Gualah			
City of Guelph (County/District/Regional Municipality/Town/City in which premises are situated)			
	Contr	ract No. 23-027	
	Stone Road Sanitary Sewer Lining		
(street address and city, town, etc., or, if there is no street address, the location of the premises)			
This is to certify that the contract for the following improvement:			
	Sanitary so	ewer structural lining	
(short description of the improvement)			
to the above premises was substantially performed on July 28, 2023 (date substantially performed)			
Date certificate signed: July 31, 2022			
	Da		
(pa	Adam Brown, C.E.T. rcsi ayment certifier where there is one)	(owner and contractor, where there is no payment certifier)	
u	,		
Name of owner: City of Guelph			
Address for service: 1 Carden Street, Guelph ON, N1H 3A1			
Name of contractor: Sewer Technologies Inc.			
Address for service: 11 Easy Street, Port Perry ON, L9L 0A1			
Name of payment certifier (where applicable): MTE Consultants Inc.			
Address: 520 Bingemans Centre Drive, Kitchener ON N2B 3X9			
(Use A or B, whichever is appropriate)			
☐ A. Ide	entification of premises for preservation of	liens:	
(if a lien attaches to the premises, a legal description of the premises, including all property identifier numbers and addresses for the premises)			
⊠ B. Of	fice to which claim for lien must be given t	to preserve lien:	
Ci	City of Guelph, 1 Carden Street, Guelph ON, N1H 3A1		
		nises, a concise description of the premises, including addresses, ne person or body to whom the claim for lien must be given)	

July 31, 2023

MTE File No.: C52763-100

Mr. Luis Rivera Project Coordinator Sewer technologies Inc. 11 Easy Street Port Perry, ON L9L 0A1

Email: luis@sewertechnologies.com

Dear Mr. Rivera:

RE: Stone Road Sanitary Sewer Lining

Enclosed for the purpose of advertising is a copy of the Certificate of Substantial Performance for the above noted project.

Please provide our office with the Certificate of Advertisement, Statutory Declaration and Workplace Safety Insurance Board Certificate when available to allow for release of holdback monies.

If you have any questions or require further information, please do not hesitate to call.

Yours truly,

MTE Consultants Inc.

Adam Brown, C.E.T. rcsi

Manager, Construction Services 519-743-6500 Ext. 1243

Email: abrown@mte85.com

DMR:zeg Encl.

cc: Ms. Jackie Kay, City of Guelph

M:\52763\100\05 Construction\Forms\Form 9 Substantial Completion_2023-07-28.docx