The Corporation of the City of Sault Ste. Marie



Public Works & Engineering Services

Maggie McAuley, P. Eng. Municipal Services & Design Engineer

August 22, 2023 Our File: 2022-4E

Amanda Avery Adam Lyons

VIA EMAIL

Re: Certificate of Substantial Performance Contract 2022-4E- Reconstruction of Cedar and Dufferin

The City is prepared to issue Substantial Performance to Contract 2022-4E effective. August 1, 2023. Attached for your records is the Certificate of Partial Substantial Performance.

Upon receipt of a copy of the Certificate of Substantial Performance, as required by Section 32(1) Paragraph 5 of the Construction Act, as amended, please ensure to publish a copy of the certificate in the manner set out in the regulations.

Prior to release of the Construction Lien Act holdback, please submit a Statutory Declaration of Liens and Liabilities and a Clearance Certificate from the Workplace Safety & Insurance Board.

Yours truly,

MMA

Maggie McAuley, P. Eng. Municipal Services & Design Engineer Public Works & Engineering Services 705.759.5385 m.mcauley@cityssm.on.ca

MM/jc attachments



CERTIFICATE OF SUBSTANTIAL PERFORMANCE

CONTRACT 2022-4E

This is to certify that the contract for the following improvement:

Reconstruction of Cedar Street and Reconstruction of Dufferin Street

Was partial substantially performed on:

Date Certificate Signed:

Name of Owner:

Address for Service:

Name of Contractor:

Address of Service:

Name of Payment Certifier:

Address of Certifier:

Office to which Claim for Lien and Affidavit must be given to Preserve Lien:

Maggie McAuley, P. Eng. Municipal Services & Design Engineer August 17, 2023

August 1, 2023

Corporation of the City of Sault Ste. Marie

99 Foster Drive Sault Ste. Marie, ON P6A 5N1

Avery Construction Limited

940 Second Line West Sault Ste. Marie, ON P6C 2L3

Maggie McAuley, P. Eng.

99 Foster Drive Sault Ste. Marie, ON P6A 5N1

Office of the City Clerk 99 Foster Drive Sault Ste. Marie, ON P6A 5N1

MM/ds