

## **CERTIFICATE OF SUBSTANTIAL PERFORMANCE**

OF THE CONTRACT UNDER SECTION 32 OF ACT

## City of Toronto

(Country/District or Regional Municipality/City or Borough of Municipality of Metropolitan Toronto in which premises are situated)

## 121 Brimwood Blvd, Scarborough, ON M1V 1E5

PIN: 06031-0005 (LT) - PCLS EE-1 & FF-1, SECT M1487 BLKS EE & FF, PL 66M1487 Scarborough,

		C	City of Toronto	0	
	(Street addre	ess and City, Town, etc.,	or, if there is no street ac	address, the location of the premises)	
This	is to certify that the contra	ct for the follo	wing improve	vement:	
	Our Lady of G	race Catholic	School (Was	shroom Renovation Project)	
	,		lescription of the improve	• ,	
to the above premises was totally		performed on		31 August, 2023 (substantially performed)	
			NGA ARCHI		
				Mill Road, Suite 319, Toronto, Ontario M3B 3J5	
Date certificate signed					
	40 Ostalasa 0000		252		
	10 October, 2023		PER	ρ	
NAME OF OWNER:		Toronto Catholic School Board			
ADDRESS FOR SERVICE:		80 Sheppard Ave East, Toronto ON, M2N 6E8			
NAME OF CONTRACTOR:		Baycrest Project & Construction Management			
ADDRESS FOR SERVICE:		23 Railside Road, Unit 5 & 6, Toronto, ON M3A 1B2			
NAME OF PAYMENT CERTIFIER:		NGA Architects			
ADDRESS:		220 Duncan Mill Road, Suite 319, Toronto, Ontario, M3B 3J5			
A.	Identification of premises for preservation of liens:				
	(where liens attach to promise	o to lot and play !-	advision and was alaborable to	n averbad	
D	(where liens attach to premises, reference to lot and plan or instrument registration number)				
В.	Office to which claim for lien and affidavit must be given to preserve lien:				
	80 Sheppard Ave East, Toronto ON, M2N 6E8				
(where liens to not attach to premises)					

THE DAY FOLLOWING THE DATE OF PUBLICATION OF THIS CERTIFICATE SHALL BE THE COMMENCEMENT OF THE PERIOD FOR REGISTRATION OF CONSTRUCTION LIENS. THE CONTRACTOR AND HIS SUBCONTRACTORS SHALL CONTINUE TO WORK TOWARDS TOTAL COMPLETION OF THE CONTRACT DURING THIS PERIOD, PROVIDED NO LIENS ARE REGISTERED. HOLDBACK MONIES, LESS AN AMOUNT TO ENSURE COMPLETION OF THE WORK IN ACCORDANCE WITH ABOVE, ARE DUE AND PAYABLE ONE DAY AFTER TERMINATION OF THIS PERIOD.