

December 4, 2023

GIP Paving Inc.  
701 Dunlop Street West,  
Barrie, Ontario, L4N 9W9

File: T06-2023-254T

**Attention: Luke MacDonald**

**Re: Blake Street Resurfacing and Drainage Improvements  
Contract: 2023-254T  
Substantial Performance Certificate**

Please find enclosed the above noted certificate which confirms that Contract 2023-254T is now substantially performed.

In accordance with the Construction Act, Part IV Holdbacks Section 22 (2) Separate holdback for finishing work, two separate Substantial Completion certificates and Holdbacks will be completed for this work. The details of the work are as shown on Form 9 Certificate of Substantial Performance.

In accordance with the Construction Act, holdback monies may be reduced 60 days after publication of the certificate in a construction trade newspaper. Prior to release of the holdback we will require:

- Proof of publication of the Certificate;
- A Statutory Declaration regarding payment of accounts; and,
- A Workplace Safety and Insurance Board Clearance Certificate.

Should there be any questions, please do not hesitate to contact the undersigned.

Yours truly,

*Jennifer Whittle*

Jennifer Whittle  
Engineering Contract Administrator

JW/nm

cc: B. Kelly, Performance Analyst  
S. Moffatt, Tangible Capital Analyst  
A. Kiley, Manager of Linear Infrastructure Projects  
J. Black, Engineering Project Manager  
D. Visentin, Engineering Inspector

**FORM 9**  
**CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE**  
**CONTRACT UNDER SECTION 32 OF THE ACT**

*Construction Act*

City of Barrie – County of Simcoe

(County/District/Regional Municipality/Town/City in which premises are situated)

City of Barrie Contract 2023-254T

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Base bid section (Steel to Puget) of Blake Street Resurfacing and Drainage Improvements, Contract 2023-254T

Work remaining:

Sod placement (Steel to Duckworth)

Line Paint

Driveway paving (Steel to Duckworth)

Asphalt Curbs and Spillways

(short description of the improvement)

to the above premises was substantially performed on Wednesday, November 29, 2023

(date substantially performed)

Date certificate signed: Monday, December 4, 2023

*Jennifer Whittley*

Jennifer Whittley, Engineering Contract Administrator

(payment certifier where there is one)

Click or tap here to enter text.

(owner and contractor, where there is no payment certifier)

Name of owner: Corporation of the City of Barrie

Address for service: P.O. Box 400, Barrie, ON L4M 4T5

Name of contractor: GIP Paving Inc

Address for service: 701 Dunlop Street West, Barrie, Ontario, L4N 9W9

Name of payment certifier (where applicable): Corporation of the City of Barrie

Address: P.O. Box 400, Barrie, ON L4M 4T5

(Use A or B, whichever is appropriate)

☐ A. Identification of premises for preservation of liens:

Click or tap here to enter text.

(if a lien attaches to the premises, a legal description of the premises,  
including all property identifier numbers and addresses for the premises)

☒ B. Office to which claim for lien must be given to preserve lien:

Clerk's Department, City of Barrie, P.O. Box 400, Barrie, ON L4M 4T5

(if the lien does not attach to the premises, a concise description of the premises, including addresses,  
and the name and address of the person or body to whom the claim for lien must be given)








# T06-2023-254T - Substantial Performance (2023)

Final Audit Report

2023-12-05

|                 |  |
|-----------------|--|
| Created:        | 2023-12-05                                   |
| By:             | Nancy Marcello (nancy.marcello@barrie.ca)    |
| Status:         | Signed                                       |
| Transaction ID: | CBJCHBCAABAAwZLul-smlbj9NP2GhxXISvMGqxiK320j |

## "T06-2023-254T - Substantial Performance (2023)" History

-  Document created by Nancy Marcello (nancy.marcello@barrie.ca)  
2023-12-05 - 2:18:28 PM GMT
-  Document emailed to Jenn Whittley (jennifer.whittley@barrie.ca) for signature  
2023-12-05 - 2:18:59 PM GMT
-  Email viewed by Jenn Whittley (jennifer.whittley@barrie.ca)  
2023-12-05 - 2:27:29 PM GMT
-  Document e-signed by Jenn Whittley (jennifer.whittley@barrie.ca)  
Signature Date: 2023-12-05 - 2:27:41 PM GMT - Time Source: server
-  Agreement completed.  
2023-12-05 - 2:27:41 PM GMT