

**FORM 9**  
**CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE**  
**CONTRACT UNDER SECTION 32 OF THE ACT**

*Construction Act*

Cochrane District, City of Timmins

(County/District/Regional Municipality/Town/City in which premises are situated)

220 Algonquin Boulevard East, Timmins, ON P4N 1B3

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Reconstruction of Riverside Dr. (Government Rd. to Shirley St.) - Contract #2023-207

(short description of the improvement)

to the above premises was substantially performed on December 18, 2023

(date substantially performed)

Date certificate signed: January 3, 2024

(payment certifier where there is one)

(owner and contractor, where there is no payment certifier)

Name of owner: The Corporation of the City of Timmins

Address for service: 220 Algonquin Boulevard East, Timmins, ON P4N 1B3

Name of contractor: Miller Paving Ltd.

Address for service: PO Box 248, New Liskeard, ON P0J 1P0

Scott Collin

Name of payment certifier (where applicable): Interim Manager of Engineering

Address: 220 Algonquin Boulevard East, Timmins, ON P4N 1B3

(Use A or B, whichever is appropriate)

☐ A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises,  
including all property identifier numbers and addresses for the premises)

☒ B. Office to which claim for lien must be given to preserve lien:

Steph Palmateer, City Clerk, 220 Algonquin Boulevard East, Timmins, ON P4N 1B3

(if the lien does not attach to the premises, a concise description of the premises, including addresses,  
and the name and address of the person or body to whom the claim for lien must be given)



## DEFICIENCIES

**Connecting Link Segment 2: Reconstruction of Riverside Drive (Government to Shirley)**

**CONTRACT # 2023-207**

**Date December 11, 2023**

No.	Deficiency	Status	Action By	COST
1	2 Handhole adjustments: SW IMOS intersection and SE Emerald intersection	INC	Miller	\$2500
2	Flush culverts of granular A runoff (i.e. Kaltire, plus others if slopes washout prior to sod work)	INC	Miller	\$1000
3	Gas valve adjustment @ McBride N	INC	Miller	\$2500
4	Restore communication instrument barriers in front of Cooper	INC	Miller	\$1500
5	Catch basin adjustment at old Staples entrance	INC	Miller	\$1640
6	2 Manhole adjustments: front of Kaltire, front of Staples	INC	Miller	\$3500
7	Expose buried curbstop @ Wajax south, under rip rap	INC	Miller	\$2500
8	Water valve adjustment on hydrant valve at Epiroc (wrong size riser @ surface)	INC	Miller	\$565
			<b>TOTAL</b>	<b>\$15705</b>
	<b>NOTE: COSTS HAVE BEEN DOUBLED AS PER SUPPLEMENTAL GENERAL CONDITIONS GC8.02.10</b>		Total After Doubling Costs	\$31410