



February 23, 2024
GMBP File No. 118059

Pacific Paving Ltd.
5845 Luke Road, Unit 204
Mississauga, ON L4W 2K5

Attn: Mr. Stan Lizak, Project Manager

Re: 2020-152T – Watermain Installation,
Replacement and Relocations on Mayfield
Road and The Gore Road, City of Brampton
Projects 11-4075, 13-4065, 14-1165, 16-1167
and 16-1177

Mr. Lizak,

We enclose a copy of the Certificate of Substantial Performance for the above work. Please arrange for advertising of this certificate in the Daily Commercial News (DCN) at your earliest convenience, and submit the following prior to the end of the 60-day lien period:

- Proof of publication in the DCN
- Certificate of Clearance from the Workplace Safety and Insurance Board
- A signed and sealed Statutory Declaration
- A letter releasing the Region from all further claims relating to the Contract.

Please be advised that a Payment Certificate containing the Statutory Holdback release will be issued 60 days after publication, and upon acceptance of the items listed above by GM BluePlan Engineering Ltd. At that time the value of any outstanding deficiencies will be retained until they are completed to the Region's satisfaction.

The Preliminary Acceptance for this project will be given only after all contract items have been completed and any deficiencies rectified. The maintenance period will commence upon the date of Preliminary Acceptance. You are required to guarantee the works for a full 24 months after their completion and acceptance by the Region.

Regards,

GM BLUEPLAN ENGINEERING LIMITED

Per:

A handwritten signature in blue ink that reads 'Zoltan Tako'.

Zoltan L. Tako, C.E.T.

- c:
- M. Gonzalez, Project Manager, Region of Peel
 - A. Basi, Construction Inspector, Region of Peel
 - B. Percy, Project Engineer, GM BluePlan Engineering Ltd.

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

Regional Municipality of Peel

(County/District/Regional Municipality/Town/City in which premises are situated)

Mayfield Road and The Gore Road, City of Brampton

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

**Watermain Installation, Replacement and Relocations on Mayfield Road and The Gore Road, City of Brampton,
Projects 11-4075, 13-4065, 14-1165, 16-1167, and 16-1177**


(short description of the improvement)

to the above premises was substantially performed on:


February 23, 2024

(date substantially performed)

Date certificate signed: **February 23, 2024**



(payment certifier where there is one)



(owner and contractor, where there is no payment certifier)

Name of owner: **Regional Municipality of Peel**

Address for service: **10 Peel Centre Drive, Brampton, Ontario L6T 4B9**

Name of contractor: **Pacific Paving Ltd.**

Address for service: **5845 Luke Road Suite #204, Mississauga, Ontario, L4W 2K5**

Name of payment certifier (where applicable): **GM BluePlan Engineering Limited**

Address: **650 Woodlawn Road West, Block C, Unit 2, Guelph, ON N1K 1B8**

(Use A or B, whichever is appropriate)

A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

B. Office to which claim for lien must be given to preserve lien:

**Claims for Lien are to be submitted electronically to the Regional Clerk of The Regional Municipality
of Peel by email at the following address: regional.clerk@peelregion.ca**

(if the lien does not attach to the premises, the name and address of the person or body to whom the claim for lien must be given)