

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

City of Toronto

(County/District/Regional Municipality/Town/City in which premises are situated)

550 Finch Avenue West, Toronto, ON, M2R 1N6

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Northview Heights Secondary School - Auditorium Upgrades

(short description of the improvement)

to the above premises was substantially performed on **December 5, 2023**

(date substantially performed)

Date certificate signed: **December 12, 2023**



(owner and contractor, where there is no payment certifier)

Name of owner: **Toronto District School Board**

Address for service: **5050 Yonge Street, Toronto, ON, M2N 5N8**

Name of contractor: **Inter-All Ltd.**

Address for service: **2215 King Street, King City, ON, L7B 1G2**

Name of payment certifier (where applicable): **Harrison Duong Architects Incorporated**

Address: **58 Sandford Avenue, Toronto, ON, M4L 2E7**

(Use A or B, whichever is appropriate)

A. Identification of premises for preservation of liens:

**(if a lien attaches to the premises, a legal description of
the premises, including all property identifier numbers
and addresses for the premises)**

B. Office to which claim for lien must be given to preserve lien:

TDSB Facility Services, 15 Oakburn Crescent, Toronto, ON, M2N 2T5

(if the lien does not attach to the premises, a concise description of the premises, including addresses,
and the name and address of the person or body to whom the claim for lien must be given)

From: miguel@interall.ca
To: janet@harrisonduong.ca; "Mark Kwias"
Cc: "Attalla, Ahmed"
Subject: RE: Northview Heights Auditorium - Update
Date: December 5, 2023 9:04:59 AM
Attachments: [image001.png](#)
[image002.png](#)
[image003.png](#)
[image004.png](#)
[image006.png](#)
[Requested Inspection Outcome Summary Report.PDF](#)
Importance: High

Hey Janet,

1. Sconce still on back-order
2. We are waiting some number plates for seating
3. We are awaiting the battery packs for the removeable seating
4. Not sure if the engineer will be sending a CCN for the dimming situation?
5. Building inspection complete and passed (just need sign-off letter to close the permit)

I have attached the ESA certificate. Is it possible to get your sign-off letter so we can close the permit? Also Form 9? If you want to meet me or Mark there let me know and we can arrange.

Best Regards



Miguel Gonzalez

Estimator | Project Manager

647-618-6118 | Miguel@interall.ca | www.interall.ca



From: miguel@interall.ca <miguel@interall.ca>
Sent: Monday, December 4, 2023 9:33 AM
To: 'janet@harrisonduong.ca' <janet@harrisonduong.ca>; 'Mark Kwias' <mark@interall.ca>
Cc: 'Attalla, Ahmed' <Ahmed.Attalla@tdsb.on.ca>
Subject: RE: Northview Heights Auditorium - Update
Importance: High

Hey Janet,

Revised quote will come in today.

Best Regards

Miguel Gonzalez