



July 16, 2024

Denis Gratton Construction Limited
3160 Hwy 144 PO Box 5109
Chelmsford, ON P0M 1L0
705-855-3980

Dear Sir/Madam:

Re: Contract No. ENG23-6
Sparks Street -
Roy Ave. to Barry Downe Rd.
Watermain Replacement & Pavement Rehab.

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, you are required to perform the following:

- 1) Publish a copy of the certificate in the manner set out in the regulations.
- 2) Please provide CGS with the following:
 - a) Confirmation/Proof of the publication,
 - b) an executed CCDC 9A Statutory Declaration of Progress, Payment stating that all liens and liabilities have been paid,
 - c) Certificate of Clearance from the WSIB, and
 - d) a declaration of last supply pursuant to subsection 31(5) of the Construction Act.
- 3) Your Construction holdback can be released after 60 days from date of publication.

Yours truly,
Kevin Reynish

Kevin Reynish

Kevin Reynish (Jul 16, 2024 09:04 EDT)

FOR Andrew Peltomaki,
CGS Project Manager

AP/ vcj

C.C.


| | |
|------------------|----------------------|
| Luciano Valle | Vanessa Chiesa-Javor |
| Luis Garcia | Sarah Deadman |
| Andrew Peltomaki | Kelly VanAllen |



**SUBSTANTIAL PERFORMANCE CERTIFICATE
CITY OF GREATER SUDBURY**

| | |
|--------------------|---|
| CONTRACT NO.: | ENG23-6 |
| CONTRACT TITLE: | Sparks Street - |
| CONTRACT LOCATION: | Roy Ave. to Barry Downe Rd. |
| CONTRACT LOCATION: | Watermain Replacement & Pavement Rehab. |

This is to certify that the above noted contract was substantially performed on: July 11, 2024
(date substantially performed)




Luis Garcia, Construction Services
Co-ordinator

July 11, 2024

(date certificate signed)

City of Greater Sudbury
Corporation / Consultant Name

Kevin Reynish

Kevin Reynish (Jul 16, 2024 09:04 EDT)

Andrew Peltomaki,
FOR CGS Project Manager

July 16, 2024

(date certificate signed)

Name of Owner and Address for Service

THE CITY OF GREATER SUDBURY
P.O. Box 5000, Station "A"
Sudbury, ON
P3A 5P3

Name of Contractor and Address for Service

Denis Gratton Construction Limited
3160 Hwy 144 PO Box 5109
Chelmsford, ON P0M 1L0
705-855-3980

Office to which claim for lien and affidavit must be given to preserve lien:

The Clerk, The City of Greater Sudbury, P.O. Box 5000, Station "A", Sudbury, ON P3A 5P3