

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

City of Toronto

(County/District/Regional Municipality/Town/City in which premises are situated)

550 Finch Avenue West, Toronto, ON, M2R 1N6

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Northview Heights Secondary School - Auditorium Upgrades

(short description of the improvement)

to the above premises was substantially performed on October 9, 2024
(date substantially performed)

Date certificate signed: October 10, 2024



(owner and contractor, where there is no payment certifier)

Name of owner: Toronto District School Board

Address for service: 5050 Yonge Street, Toronto, ON, M2N 5N8

Name of contractor: Inter-All Ltd.

Address for service: 2215 King Street, King City, ON, L7B 1G2

Name of payment certifier (where applicable): Harrison Duong Architects Incorporated

Address: 58 Sandford Avenue, Toronto, ON, M4L 2E7

(Use A or B, whichever is appropriate)

☐ A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of
the premises, including all property identifier numbers
and addresses for the premises)

☒ B. Office to which claim for lien must be given to preserve lien:

TDSB Facility Services, 15 Oakburn Crescent, Toronto, ON, M2N 2T5

(if the lien does not attach to the premises, a concise description of the premises, including addresses,
and the name and address of the person or body to whom the claim for lien must be given)

From: miguel@interall.ca
To: "Attalla, Ahmed"; janet@harrisonduong.ca
Cc: "Mark Kwias"; susy@interall.ca; johnny@interall.ca
Subject: RE: Northview Heights Lift & Caretaking Coverage Request
Date: October 9, 2024 2:57:56 PM
Attachments: [image001.png](#)
[image002.png](#)
[image003.png](#)
[image004.png](#)

Hello Ahmed,

To confirm I met with the theatre consultant and they are all happy now with the work. Just two small items which are easily addressable but does not affect the sign off letters.

I already communicated this with [@janet@harrisonduong.ca](mailto:janet@harrisonduong.ca). Once I have all the sign-off letters I will book a final but I think Mark did a final last year and all they are awaiting for is the letters.

[@janet@harrisonduong.ca](mailto:janet@harrisonduong.ca) once you receive the theatre consultants letter could you send me the Form 9 as well.

Best Regards



Miguel Gonzalez
Estimator | Project Manager
647-618-6118 | Miguel@interall.ca | www.interall.ca



From: Attalla, Ahmed <Ahmed.Attalla@tdsb.on.ca>
Sent: October 7, 2024 2:16 PM
To: miguel@interall.ca
Cc: janet@harrisonduong.ca; 'Mark Kwias' <mark@interall.ca>
Subject: RE: Northview Heights Lift & Caretaking Coverage Request

Hi Miguel,

Was all the work completed over the weekend? Is there anything else remaining?

Thanks,

Ahmed Attalla, P.Eng., M.Eng., PMP
Project Supervisor, Design and Renewal LC2
Oakburn Centre, Toronto District School Board
ahmed.attalla@tdsb.on.ca – Cell: (647) 458-2095

From: miguel@interall.ca <miguel@interall.ca>