

FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

Cochrane District, City of Timmins

(County/District/Regional Municipality/Town/City in which premises are situated)

220 Algonquin Boulevard East, Timmins, ON P4N 1B3

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Asphalt Pavement on Various Streets in the City of Timmins - Contract #2020-101

(short description of the improvement)

to the above premises was substantially performed on **October 5, 2020**

(date substantially performed)

Date certificate signed: **October 7, 2020**



(payment certifier where there is one)

(owner and contractor, where there is no payment certifier)

Name of owner: **The Corporation of the City of Timmins**

Address for service: **220 Algonquin Boulevard East, Timmins, ON P4N 1B3**

Name of contractor: **Miller Paving Ltd.**

Address for service: **P.O. Box 886, Hwy. 644, Timmins, ON P4N 7G7**

Name of payment certifier (where applicable): **Patrick Seguin, P. Eng., Director of Public Works and Engineering**

Address: **220 Algonquin Boulevard East, Timmins, ON P4N 1B3**

(Use A or B, whichever is appropriate)


☐ A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

☒ B. Office to which claim for lien must be given to preserve lien:

Steph Palmateer, City Clerk, 220 Algonquin Boulevard East, Timmins, ON P4N 1B3

(if the lien does not attach to the premises, a concise description of the premises, including addresses,
and the name and address of the person or body to whom the claim for lien must be given)



CITY OF TIMMINS

SUBSTANTIAL COMPLETION

CONTRACTOR:	Miller Paving	DATE:	October 6, 2020
CONTRACT NO:	2020-101	TIME:	
LOCATION:	Various Locations		
REPORT DESCRIPTION:	Substantial Completion Criteria		

Date of Substantial Completion has been determined to be October 5, 2020

Value of Work to Date on Final Payment \$1,987,649.73

3% of the first \$1,000,000.00	\$30,000.00
	+
2% of the next \$1,000,000.00	\$19,752.99
	+
1% of the remaining balance	N.A
Total	\$49,752.99

Deficiencies	Total	\$0.00
--------------	-------	--------

Remarks: As per G C 1.05 the total deficiency holdback are not more than the total of the percentage of the Contract Price
Therefore the SUBSTANTIAL PERFORMANCE criteria has been met

INSPECTOR: E. RICE



DEFICIENCIES

**PAVING - VARIOUS STREETS
CONTRACT # 2020.101
DATE OCTOBER 6, 2020**

No.	Deficiency	Status	Action By	COST
1	NO DEFICIENCIES			
2				
3				
4				
5				
6				
7				
8				
			Total	
	NOTE: COSTS HAVE BEEN DOUBLED AS PER SUPPLEMENTAL GENERAL CONDITIONS GC8.02.10		Total After Doubling Costs	