

## CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

<b>Last Updated On</b>	06-Nov-20	<b>Contract No. :</b>	2019-6076	<b>Created Date :</b>	04-Nov-20
		<b>Contractor :</b>	L H North Ltd. & L H Crane and Rigging Ltd.	<b>Created by :</b>	Jaspreet Singh
		<b>Region :</b>	Northwestern	<b>Highway :</b>	17
<b>Description :</b>	Grading, Granular Base, Hot Mix Paving, Structure Rehabilitation of CPR Overhead at Dinorwic (Site No. 41S-0099/B0), Hwy 17, 0.4 km east of Hwy 72.				
<b>Record ID :</b>	2019-6076-CSP-1				

**This is to certify that Contract # 2019-6076** for the following:

Grading, Granular Base, Hot Mix Paving, Structure Rehabilitation of CPR Overhead at Dinorwic (Site No. 41S-0099/B0), Hwy 17, 0.4 km east of Hwy 72.

**was substantially performed on 13 Oct 20**

<b>Recommended by:</b>	<u>Jaspreet Singh</u>	<u>04-Nov-20</u>
	<b>Contract Administrator</b>	<b>Date Recommended</b>
<b>Approved by:</b>	<u>Myles Woodman</u>	<u>06-Nov-20</u>
	<b>Area Contracts Engineer</b>	<b>Date Certified</b>

**County/District/Regional/ Municipality/Town/City in which the Work is located :** CPR Overhead Bridge at Dinorwic, located on highway 17, 0.4 km east of the junction of highway 17 and highway 72, in Southworth Township, within the District of Kenora, Ontario.

**Location :** Dinorwic

**Name of Owner :** Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.  
Ministry of Transportation

**Address for Service (fill in with address of MTO office administering the contract):** 615 James St South, Thunder Bay, Ontario P7E 6P6

**Name of Contractor :** L H North Ltd. & L H Crane and Rigging Ltd.

**Address for Service:** 4 Cooper Road Rosslyn ON P7K 0E3

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch  
125 Sir William Hearst Avenue, 1st Floor  
Downsview, Ontario  
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	04-Nov-20	Submit	6019-C-0626-SinghJa	04-Nov-20	
Review	CSA	04-Nov-20	More Information	MurraGo	05-Nov-20	
More Information	External SP CA - RRA	05-Nov-20	Submit	6019-C-0626-SinghJa	05-Nov-20	

## CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

Review	CSA	05-Nov-20	Submit	MurraGo	05-Nov-20	
Review	Area Contract Engineer	05-Nov-20	Submit	WoodmMy	06-Nov-20	
Review	External SP Contractor - RRA	06-Nov-20				