

# Certificate of Substantial Performance – Part A

File	Contract	Contract No.
<b>116024</b>	<b>King Street Rejuvenation</b>	<b>ENG 2018-015</b>
Date	Contractor	Owner
<b>December 11, 2020</b>	<b>Arnott Construction Limited</b>	<b>Town of Midland</b>

## Description of Works

Part A Works include the reconstruction and rejuvenation of Midland's downtown core along King Street, between Yonge Street and Bayshore Drive. Infrastructure renewal generally included the installation of new sanitary sewer, watermain, storm sewer, full road reconstruction, complete with streetscape improvements within the boulevards and new traffic signals and streetlights. Part A include all works, except those described as Part B Works below.

Part B Works include crosswalks at Bayshore Drive, Dominion Avenue, Hugel Avenue, Elizabeth Street and Yonge Street, mid-block crosswalks at Sta. 1+390 and Sta. 1+550, all plantings, restoration within the west boulevard from Sta. 1+650 to Sta. 1+660 (specifically referred to as the Yonge Street gateway), paving of service installation within the interior of all buildings, harbour entrance streetlight conversions (as per Change Order 41) and the installation of bike racks and tree guards.

## Notification

- |   |                                      |
|---|--------------------------------------|
| 1. Tatham Engineering Limited certifies the contract for the above noted improvements was substantially performed on: | <b>November 30, 2020</b>             |
| 2. Identification of premise for preservation of liens:   | <b>N/A (Municipally Owned Lands)</b> |
| 3. The Office to which claim for lien and affidavit must be given to preserve lien:                                   | <b>Owner</b>                         |

## Contact

Owner	Contractor	Certifier
Town of Midland	Arnott Construction Limited	Tatham Engineering Limited
575 Dominion Avenue Midland, Ontario L4R 1R2	2 Bertram Industrial Parkway Midhurst, Ontario L9X 1L2	115 Sandford Fleming Drive, Suite 200 Collingwood, Ontario L9Y 5A6

## Approval

Allan Brownridge, P.Eng.  
Signing Authority

  
Signature

December 11, 2020  
Date