

## CERTIFICATE OF SUBSTANTIAL PERFORMANCE - DETAILS REPORT

<b>Last Updated On</b>	18-Feb-21	<b>Contract No. :</b>	2020-4008	<b>Created Date :</b>	17-Feb-21
		<b>Contractor :</b>	J & P Leveque Bros. Haulage Limited	<b>Created by :</b>	Shamus Prevost
		<b>Region :</b>	Eastern	<b>Highway :</b>	33

**Description :** Paving, Storm Sewer Cleanout and CCTV, Culvert Rehabilitation / Cleanout, and Guide Rail Repair

**Record ID :** 2020-4008-CSP-1

**This is to certify that Contract # 2020-4008** for the following:

Paving, Storm Sewer Cleanout and CCTV, Culvert Rehabilitation / Cleanout, and Guide Rail Repair

**was substantially performed on** 08 Jan 21

<b>Recommended by:</b>	<u>Shamus Prevost</u>	<u>17-Feb-21</u>
	<b>Contract Administrator</b>	<b>Date Recommended</b>
<b>Approved by:</b>	<u>Don Rowat</u>	<u>18-Feb-21</u>
	<b>Area Contracts Engineer</b>	<b>Date Certified</b>

**County/District/Regional/ Municipality/Town/City in which the Work is located :** County of Prince Edward

**Location :** Highway 33 from 1.1 km east of CR 49 in Picton to Glenora Ferry

**Name of Owner :** Her Majesty The Queen in Right of Ontario as represented by the Minister of Transportation.  
Ministry of Transportation

**Address for Service (fill in with address of MTO office administering the contract):** 1355 John Counter Boulevard Postal Bag 4000 Kingston, Ontario K7L 5A3

**Name of Contractor :** J & P Leveque Bros. Haulage Limited

**Address for Service:** 30876 Highway 62 North RR5 Bancroft Ontario K0L 1C0

Office to which claim for lien must be given to preserve lien:

**Director, Legal Services Branch  
125 Sir William Hearst Avenue, 1st Floor  
Downsview, Ontario  
M3M 0B5**

This notice published in Daily Commercial News of :

Workflow History						
Status	Pending On	Date	Action	Action User	Action Date	Action Notes
Draft	External SP CA - RRA	17-Feb-21	Submit	4020-C-0015-PrevoSh	17-Feb-21	
Review	CSA	17-Feb-21	Submit	NeillTy1	17-Feb-21	
Review	Area Contract Engineer	17-Feb-21	Submit	RowatDo	18-Feb-21	
Review	External SP Contractor - RRA	18-Feb-21				

