


NOTICE OF CONSTRUCTION CONTRACT COMPLETION

SECTION A		CONTRACTOR TO POPULATE	
Project Name	Replace 13.8kV Switchgear and Breakers		
Project Number	DEJ80602		
Contract Title	Replace 13.8kV Switchgear and Breakers		
Municipal Address of Project	297 Swisha Rd. Rolphton, ON K0J 2H0		
Contractor Name & Title	STUART OLSON INDUSTRIAL CONSTRUCTORS		
Contractor Address	670 FALCONBRIDGE ROAD, UNIT 1, SUDBURY, ON P3A 4S4		
Contractor Representative	Marc Pharand		
Contractor Phone	705.665.6641		
OPG Contract Administrator	Amanda Griener		
Purchase Order Number	284990	Substantial Completion Date	2020-12-14
<input type="checkbox"/> Holdback (HB) Applied to Contract		Holdback Amount:	
<input checked="" type="checkbox"/> Letter of Credit (LOC) Applied to Contract		Letter of Credit Value: \$233,633.60	
<input type="checkbox"/> Substantial Completion Published in Construction Trade Newspaper (i.e. Daily Commercial News, etc) Publication Date:			
We, <u>Stuart Olson Industrial Constr</u> (Contractor) hereby remise, release, quit claim, and forever discharge Ontario Power Generation from all liens, privileges, claims, and demands arising from our work/services performed on the above contract, except any claims identified on Schedule "A" of the contract. <input type="checkbox"/> Schedule "A" attached <input checked="" type="checkbox"/> No outstanding claims			
Contractor Rep.	Gary Schnase	Gary Schnase	Date: 2021-01-26
	Print Name	Signature	YYYY-MM-DD

SECTION B		OPG CONTRACT ADMININSTRATOR	
Completed By:	Amanda Griener		Date: 2021-03-12
	Contract Administrator (Print)	Signature	YYYY-MM-DD