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Construction Lien Act, 1983 
 

CERTIFICATE OF SUBSTANTIAL PERFORMANCE 
OF THE CONTRACT UNDER SECTION 32 OF ACT 

 
MISSISSAUGA 

 
(Country:  District or Regional Municipality; City or Borough of Municipality of Metropolitan 

Toronto in which premises are situated) 
 

2815 EGLINGTON AVENUE, WEST (MISSISSAUGA) 
 

(Street address and city, town, etc., or, if there is no street address, the location of the premises) 
 

This is to certify that the contract for the following improvement: 
 

SITE SERVICES & NEW STORM LATERAL 
 

(short description of the improvement) 
 

                                                                                   OCTOBER 18, 2023                                              
to the above premises was substantially performed on 

      (date substantially performed) 
 
 
Date certificate signed:     X                         CP REIT Ontario Properties Limited 

      (payment certifier where there is one) 
 
                                                                                X 
 
 
 
 

(owner and contractor, where there is no   
payment certifier) 

 
Name of Owner        CP REIT Ontario Properties Limited  
 
Address of service   700-22 St. Clair Avenue East Toronto, ON  M4T 2S5 
 
Name of contractor   StuCor Construction Ltd. 
 
Address for service   14 Commerce Place, St. Catharines, ON   L2S 0B3 
 
Name of payment certifier         CP REIT Ontario Properties Limited  
          

     (where applicable) 
 
Address 700-22 St. Clair Avenue East Toronto, ON  M4T 2S5 
 
(Use A or B whichever is appropriate) 
 
A. Identification of premises for preservation of liens: 

 
  RCP 1003 PT LT 2, 43R23352 PTS 13, 15, 16, 26, 33-37, 41 

 
 (where liens attach to premises, references to lot and plan or instrument registration number) 
 

B. Office to which claim in lien and affidavit must be given to preserve lien: 
 

 
 (where liens do not attach to premises) 

 
(This is a sample of the Certificate of Substantial Performance, referred to as Appendix “A” in 
Stage 4 of the “OAA/OGCA Take-Over Procedures, Document No. 100) 
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