
Re:  Contract No.

Yours truly,

JR/ vcj

C.C.

Your Construction holdback can be released after 60 days from 
date of publication.

January 4, 2024

Belanger Construction (1981) Inc.
100 Radisson Ave., P.O. Box 160
Chelmsford, ON P0M 1L0
705-855-4555

ENG21-01
Coniston Watermain Upgrades - Allan Street to Stanley 
(Laneway) to Edward Street (Stanley to Smelter Rd)

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, 
you are required to perform the following:

Publish a copy of the certificate in the manner set out in the 
regulations.

Please provide CGS with the following:
Confirmation/Proof of the publication,
an executed CCDC 9A Statutory Declaration of Progress,

Payment stating that all liens and liabilities have been paid,
Certificate of Clearance from the WSIB

Dear Sir/Madam:

1)

2)

3)

Luis Garcia Kelly VanAllen

Jody Rybachuk, 
CGS Project Manager

Stephen Holmes Luciano Valle Vanessa Chiesa-Javor

Jody Rybachuk Shawn Hinton Sarah Deadman




