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February 1, 2024 
Reference:  2020186D 
 
JTS Mechanical Services Inc. 
5061 Wellington County Rd 32 
Guelph, Ontario 
N1H 6J4 
 
Attention: Mike Zongor P. Eng.  

Director of Engineering 
  

mzonger@jtsmechanical.ca 
519-635-0022 
 

Subject: 
SUBSTANTIAL PERFORMANCE 

TCHC Group 3 – RFP 194553 CHP & Generator Design Build – 30 Teesdale Place, 
Toronto 

 

Pursuant to the request of JTS Mechanical Services Inc. (the Contractor) for Certification of 
Substantial Performance of the Contract, we have reviewed the progress of the work as of January 
30, 2024 and have determined, in accordance with the terms of the contract and the Construction 
Act, the work is substantially performed. 

By copy of this letter and Form 9 Certificate of Substantial Performance (attached), we hereby 
request that the Contractor have the attached Form 9 Certificate of Substantial Performance 
published in a Construction Trade newspaper in order for the lien period to commence.  The holdback 
monies will be due and payable upon expiry of the 60-day lien period following the date of 
publication, provided any liens have been satisfied, discharged or vacated.   

The Contractor is to advise consultants and client of the publication date and provide the Certificate 
of Publication.  The Contractor is also required to forward all of the necessary documentation with 
the application for release of holdback so that a Certificate of Payment can be issued.   

Should you have any questions, please do not hesitate to contact this office. 

Yours very truly, 
McGregor Allsop Limited 
 

 

 Peter J. LaForme 
Executive Vice President 

CC: JTS Mechanical Systems Inc. – Mark Jorgensen, Stephanie Gorasso, Josh Freiburger, Tim Crihton, Brock Philips                                                             
                  TCHC –  Darcy Barreiro, Xhavit Zaganjori, Tiago Machado, Ford Anderson 
 
                  Enc. 
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